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1. Changes to the TRN are incorporated as follows:

(a) In paragraph 1.1, change the first sentence to read: “The Program Executive Office —
Command, Control, Communications, Computers, Intelligence and Space (PEO C41 and Space)
is responsible for providing program management, system design, integration and
implementation.”

(b) In paragraph 4.1.1, o, delete last item: As builts

(c) In paragraph 4.1.2, b, change the first sentence to read: “Detailed System Operational Test
procedures, tied to major milestones identified in the WBS to ensure all installed IT
infrastructure (hardware, software, connectivity) functions in accordance with the design.”

(d) In paragraph 4.1.2, c, change the first sentence to read: “Each set of Operational Test
procedures shall be linked to the requirements as defined in the Traceability matrix described in
paragraph 4.2.4.”

(e) In paragraph 4.4.1:

(1) change the first sentence to read: “All Operational Test procedures shall be formally
approved by the Government, prior to execution.”

(2) change the second sentence to read: “Successful completion of the IA and Network
Operational Test is required prior to Government acceptance.”

() In paragraph 6.0:

(1) change CDRL Block 8, first bullet to read “Implementation Deliverable, SubSystem
Operational Test Procedures”.

(2) change CDRL Block 8, Date Due, 3™ bullet, to read: “Baseline Subsystem
Operational Test procedures due 90 days after task award”.

(3) change CDRL Block 8, Date Due, 4™ bullet, to read: “Subsystem Operational Test
tailored for each site due 30 days prior to start of testing”.

(g) In paragraph 7.3.5, change the first sentence to read: “At the completion of the install and
successful 1A system and Network system Operational Test, the PE will conduct a security and
safety walk through of the installation”.
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2. Under Section H, Special Contract Requirements, under the clause “Partial Payments, the
following revisions are made:

(1) In subparagraph (c), the first sentence is deleted and replaced with the following:

“Partial payments for Items 0024 through 0035, and 0039 through 0042 are
authorized, based on the following schedule:”

(2) subparagraph (d) is added as follows:

“(d) Under subparagraphs (a) and (c) above, the payment event specified as
“completion of system opertational verification and test (SOVT)” is hereby changed
to “completion of Information Assurance and Network Operational Tests” for the
Yokosuka site only . The partial payment percentages specified in subparagraphs (a)
and (c), for completion of the SOVT, now apply to completion of the IA and Network
Operational Test under Items 0001 through 0005,0007,0010, 0013 (subparagraph (a))
and 0035 (subparagraph (c)), respectively.”

3. In order to correct an administrative error in the stated total value of the order, under Mod 23,
the total value of the order is changed by $0.70 from $153,659,196.39 to $153,659,197.09. The
funding documents from all prior modifications are correct, and total to the corrected total value
amount.

4. Except as modified above, all other terms and conditions of this order remain unchanged and
in full force and effect.






